



Triad Hindu Temple

May 2020 Construction and Fundraising Update

Dear Devotees and Triad Community Members,

We had a productive month of April on the construction front. Triad Hindu Temple signed contract with RPM Partners, Inc. on an auspicious muhurtam. First National Bank has also approved start of construction with loan approval process expected to be completed in the next 2-4 weeks. Our Contractor has obtained grading permit card and is moving ahead with ground preparation for grading in the upcoming week. Soil erosion control devices are being installed. Construction signboard will be placed in the site next week with a puja performed by our priest. Please continue to check construction update section in newsletter for weekly updates and pictures of progress in construction.



Construction Committee

Maran Namasivayam
(Chair)

Netra Shivakumar
(Co-Chair)

Raja Pokala

Shyam Aravamudan

Deepak Kumar

Vijayam Mohan

Vijaya Sankaran

Fundraising Committee

Sudersan Pasupala
(Chair)

VG Regimon

(Co-Chair)

Sampath Vadla

Srinivas Kollipara

Ravi Avva

Sri Edupuganti

Vijayam Mohan

Vijaya Sankaran

Due to ongoing Covid19 situation, Fundraising activities were limited for the month of April and the team is creatively finding ways to engage the community and planning to raise funds towards a target of 100K in the month of May.


Please find all latest information on THT New Temple Construction @ 1-Click - <http://www.triadhindutemple.com/vision-2020land-aquisition-and-temple-construction-details.html>

We wish good health for everyone in our community.

Regards

Triad Hindu Temple

THT New Temple Construction Fundraising Barometer: Double Greenish to Reach the Target and Build our Temple! \$31,000 raised



2424 Huffine Mill Road
McLeansville, NC 27301