



Triad Hindu Temple

April and May 2021 Construction Update

Dear Devotees and Triad Community Members,

Construction Update:

- **Site Update:** North Parking lot was completed. Landscape, seeding and installation of soil erosion control elements are nearing completion. Southern parking lot work will be started in the upcoming weeks. Delays caused due to reinspections and corrections based on partial approvals necessitated by inspectors have pushed out final occupancy certificate. The temple had received a temporary certificate of occupancy that allowed us to extend operating hours. Full occupancy is expected to be received soon.
- **Phase 2A:** Temple foundations were laid. Backfilling Walls close to completion. Please look forward for a lot of activity in Main temple pad when you visit Balalayam.
- **Phase 2B:** Order of Precast Panels has been pushed out until sufficient funds are raised to pay for this expense. Check pictures of progress here. ([Site work](#)) Please sign up to attend our weekly virtual calls scheduled on Thursdays for detailed updates on construction progress.




- Please contact any construction committee member to request a special tour of your temple construction. The team will be glad to walk you through the site and explain the construction work.

Fundraising Update:

- Our thermometer rose above 600K with fundraising efforts in April and May including Balalayam Prathisthapana event. Thanks to your support in helping us kickstart Phase-2 (\$2.2M- \$2.5M) in sub phases. We were notified by the contractor that overall costs have gone up by 300K due to increase in steel costs and overall construction costs from various factors compounded by the pandemic. We are working with the contractor in understanding the cost increase.
- **Our Immediate Need:** We hope to raise atleast 100K per month. Our signing of next phase 2B is contingent upon your support to meet this goal.
- PLEASE DONATE TODAY! FR Team is coming to your door step every Saturday 2-5PM, one neighborhood at a time. Please participate in Fundraising 5K run/walk either in person or virtually by forming a 5K team raising awareness on Temple Construction Fundraising ([Link](#)). We cannot do it without your help.
- To raise the funds, THT is offering various options to donate. Please contact the fund raising team for the option that works best for you to avail Garbhalayam, Upalayam or Sq. Ft Sponsorships @ [1-click](#) . All payments can be made one time or multiple payments made this year and next year until Prana Prathista. Be part of this once-in-a-lifetime opportunity to donate for this iconic Temple, a symbol of our culture and heritage in the USA. Have your family's name on the Temple Donor Wall for generations to come, leave your legacy! We wish good health for everyone in our community.

THT New Temple Construction Fundraising Barometer!
Donate Generously to Reach the Target and Build your Temple!
\$601,051 raised and pledged together. Raised \$30,112 from last update.



Construction Committee

Deepak Kumar

(Chair)

Karthik Prabakaran

Sudershan Pasupala

Raja Pokala

Shyam Aravamudan

Ramakrishna Golla

Netra Shivakumar

Fundraising Committee

Raja Pokala

(Chair)

Rejimon Varghese

Sri Edupuganti

Vijayam Mohan

Kiran Lavu

Karthik Prabakaran

Deepak Kumar

Ramakrishna Golla

Netra Shivakumar

Contact

For any questions, email:

construction@triadhindutemple.org

Fund_raising@triadhindutemple.org

[Check Previous Updates](#)

7751, Alcorn Road,
Greensboro, NC—27409

Regards,

Triad Hindu Temple